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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: January 17, 1998
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,

Michigan
To:

P. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R. Karl, Chief, ERD, Chicago, IL (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL (VIA LAN)
M, Sensing, ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief, RSI, Grosse lie, MI (VIA LAN)
B. Beauchamp, ORC, Chicago, IL (VIA LAN)
T. Lesser, OPA, Chicago, IL. (VIA LAN)
C. Allen, OPA, Chicago, IL (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI (E-MAIL)
W. Williams, Dept of Env, Detroit, MI..(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C (E-MAIL)
D. Henne, Department of Interior (E-MAIL)
Lc . J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 10

II. BACKGROUND

Site No.: B510
Response Authority: CERCLA
CERCLIS No,: MID 005 326 673
NPL Status: No
Start: Date: October 14, 1997
Demobilization Date: N/A
Completion Date: N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

1. Site location

The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8"
West). The site consists of two properties. The first
property, located at 6315 East 7 Mile Road, is
approximately 21,000 square feet in area (210 feet by
100 feet),



The second property, located approximately 250 feet
north of the building property, is situated on the east
side of Filer Street. Both parcels of the site are
located in a mixed industrial/ residential area of
Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1, Current situation

A total of 1,814 waste drums have been shipped for disposal.
Only a few miscellaneous drums remain on site. Mixers and
above ground storage tanks (ASTs) have been removed from the
building and are being prepared for disposal/recycling,

2 Removal activities to date

On 1-12-98, crew continues loading non-haz debris into
rolloffs. Tank removal begins; A large crane was mobilized
to site. The crane was used to lift the ASTs out of the
building through the roof.

On 1-13-98, crew continues tank removal, loading haz and
non-haz debris into rolloffs, and cutting up steel for
d Lsposal/recycling,

On 1-14-98, crew continues loading haz and non-haz debris
from the building and yard into rolloffs. Crew removes
historical overfill/spilled paint materials from the floor
o;: the tank room. Crew continues cutting up steel for
disposal/recycling. Crew begins loading clean and paint
covered steel into separate rolloffs for disposal/recycling.

On 1-15-98, crew continues cutting up steel and loading it
into rolloffs for disposal/recycling. Crew begins loading
AST resins/tank heels into lined 1 y3 fiber boxes for
disposal. Crew continues removal of debris from the
building,

On 1-16-98, crew continues cutting up steel and loading it
into rolloffs for disposal, loading AST resins/heels into
l:.ned 1 y3 fiber boxes for disposal, and debris removal and
c._ean up of the building.

On 1-17-98, crew continues cutting up steel and loading it
into rolloffs for disposal, loading AST resins/heels into
lined 1 y3 fiber boxes for disposal, and debris removal from
the building.



B. Planned Removal Activities and Next Steps

1. Transport and dispose of tank resins/heels.

2. Powerwash the interior of the facility.

3. Conduct miscellaneous drum disposal.

4. Complete steel disposal/recycling.

C, Key Issues

None .

V. COST INFORMATION

Costs as of 1-16-98.

Budgeted Spent Remaining
U.S., EPA
DIRECT $ 47,520 $ 16,467 $ 31,053
INDIRECT $ 93,600 $ 35,679 $ 57,921

START $ 160,000 $ 40,795 $ 119,205
ERCS $ 900,000 $ 749,623 $ 150,377
USCG $ 60,000 $ 30,676 $ 29,324

$1,261,120 $ 873,240 $ 387,880

Percent; of project funds remaining = 30.8%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim ~.or cost recovery.

VI. DISPOSITION OF WASTES

To date, 510 cubic yards (17 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.

To date, 160 cubic yards (9 rolloff boxes) of hazardous
debris has been shipped to the City Environmental facility
in Detroit, Michigan for disposal.

To date, 25 truck loads (1426 55-gallon drums) of flammable
overpacked drums have been shipped to the Petro-Chem
Processing facility in Detroit, Michigan for disposal.



To date, 6 truck loads (320 55-gallon drums) of non-
flammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the manufacturer) and
transported to the Dupont facility in Mount Clemens,
Michigan.

To date, 24 1 cubic yard fiber boxes (17,680 Ibs) of small
paint containers have been shipped to the WRR Environmental
Services facility in Eau Claire, Wisconsin for disposal.

To date, 5 six mil. bags of asbestos containing material
(pipe insulation) have been shipped to City Environmental's
Carleton Farms landfill in New Boston, Michigan for
d isposal.

To date, 2,107 gallons of waste flammable liquid have been
shipped (via tanker truck) to the Petro Chem Processing
Gcoup facility in Detroit, Michigan for disposal.

To date, 9,3 tons of scrap steel have been shipped to the
Winston Morrow Corporation in Detroit, Michigan for
recycling.


